

PHASE 4

Project Planning

Import Data using Transform Maps (Spreadsheet) — ServiceNow Micro Project

This document is a separate phase report prepared from the supplied original project document. The wording is expanded for clarity while retaining the original project terminology, configurations, steps, and documented results.

Phase Summary

Plans the implementation sequence, test cases, validation checkpoints, repeated-import testing, and reporting activities.

4.1 Implementation Sequence

The project is planned as a sequence of dependent activities. First the spreadsheet is prepared. Next the Employee Test table and its fields are created, followed by the Employee Import staging table. The Transform Map is then configured, source and target fields are mapped, the transform is executed, and the resulting records are validated.

4.2 Coalesce Test Planning

After the initial import is successful, Coalesce is enabled on a field map. A second spreadsheet is then prepared with a mixture of existing employee IDs whose Name or Email values have changed and new employee IDs. This allows the project to demonstrate both update and insert behavior.

4.3 Repeat-Import Test

The same four-row spreadsheet is uploaded again after the first test. The expected observation from the source document is that the repeated rows are ignored when the same data is already represented, allowing the Transform History to demonstrate the effect of Coalesce and repeated processing.

4.4 Reporting Plan

After data import and testing, three reports are planned: a department-wise pie chart, a location-wise bar chart, and a list report containing employee fields. These reports are subsequently consolidated in an Employee Analytics Dashboards dashboard.

4.5 Validation Checkpoints

Key checkpoints include successful submission of Load Data, successful creation of the Transform Map, successful completion of Transform, visible records in Employee Test, correct inserted/updated/ignored counts in Transform History, and successful display of the three reports in the dashboard.

Configuration / Planning Reference

Step	Planned activity	Checkpoint
1	Prepare spreadsheet	Sample Spreadsheet.xlsx ready
2	Create Employee Test	Target fields available
3	Create Employee Import	Import Set ready
4	Create Transform Map	Source and target selected
5	Map fields	Mappings saved
6	Run transform	Completed / Success
7	Test Coalesce	Inserted/updated/ignored results
8	Create reports	Three reports saved
9	Create dashboard	Reports added successfully

Source Document Alignment

The original project document covers this phase across source pages 5, 6, 7. The expanded text above reorganizes the same documented material into a standalone phase report so that the phase can be submitted or reviewed independently.